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EXECUTIVE SUMMARY 
 
Background 
 
The Base Realignment and Closure (BRAC) process allows the Department of Defense (DoD) to 
improve its overall military efficiency by reorganizing its installation infrastructure through base 
closures and mission realignments.   Thus far, there have been five rounds of BRAC:  1988, 
1991, 1993, 1995, and 2005.  Many States and Territories (hereinafter collectively referred to as 
States) have found that the 2005 BRAC Round (BRAC 05) has been different than previous 
rounds of BRAC.  These differences were first evident in DoD’s release of the Base Realignment 
and Redevelopment Manual (BRRM) in March 2006.  The BRRM provides procedures for a 
closing or realigning installation to follow in the BRAC process.  The Association of State and 
Territorial Solid Waste Management Officials (ASTSWMO) identified many procedures in the 
BRRM that could affect a State’s ability to conduct oversight of the BRAC cleanup program.  
Some of the identified procedures included: 
  

• Using the Environmental Condition of Property (ECP) Process, instead of using the 
Environmental Baseline Survey (EBS), to document existing environmental data 
collected by DoD during the active life of the installation.  The ECP process, from 
review of the BRRM, appears to be less resource intensive than the EBS and will not 
include interviews with the former and current installation personnel who have the most 
knowledge regarding activities at the installation.  States will not be involved with the 
development of the ECP and their approval of the document will not be requested.  
Additionally, a State’s review of the ECP is not eligible for DSMOA funding.   
 

• The formation of BRAC Cleanup Teams (BCTs), comprised of staff from EPA, DoD 
and the State.  According to the BRRM, BCTs will not be created in the BRAC 05.  The 
existing working relationships related to regulatory oversight will be maintained to 
facilitate cleanup of the closing installation.  Without organized BCTs that work in 
coordination with the installation, the Restoration Advisory Board (RAB), and the Local 
Redevelopment Authority (LRA), delays are likely to occur in the cleanup process, and 
eventually in the transfer of the property.   
 

• The BRRM states that the Finding of Suitability for Transfer (FOST) on the closing 
BRAC 05 installation will be forwarded to the State for comment; it also states that 
resolving adverse comments from the State is desirable, but not required for transfer of 
the property.  It is imperative that States concur with the FOST determinations before 
finalization.  The State should attempt to resolve disagreements with the DoD services 
through its dispute resolution process.     

 
The ASTSWMO Base Closure Focus Group interviewed a total of 32 States to obtain a clearer 
understanding of the overall challenges and concerns of the States in this BRAC round.  Several 
years have passed since the implementation of the BRAC 05, and States have identified many 
challenges and concerns with its implementation, such as lack of funding, lack of communication 
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with closing or realigning installation, lack of clear roles and responsibilities, and the cleanup of 
munitions.    
 
Results and Recommendations 
 
Of the 32 States that participated in this effort, 25 States have been impacted by the BRAC 05.  
In those 25 States, there are 199 BRAC installations in the BRAC 05:  119 closing installations 
and 80 realigning installations.  Of those 199 installations, 22 of the installations are NPL sites.  
Twenty (20) of these NPL sites had a Federal Facilities Agreement.  In addition, two (2) non-
NPL sites had a two-party agreement.   
 
Nineteen (19) States that participated in this report indicated that a total of 68 of their BRAC 05 
sites are covered under the Defense State Memorandum of Agreement (DSMOA) in their State.  
For those BRAC 05 sites not covered under DSMOA, some States indicated that funds are not 
available to conduct oversight of restoration activities, and that most likely no oversight would 
be conducted due to the lack of funding.  Other States reported that oversight would be funded 
by the State or by other means such as a cost recovery agreement.   
  
Sixteen (16) of the States that that participated indicated that the roles and responsibilities of the 
State, DoD, contractors, and EPA were clear and understood by all parties.  In general, 
coordination between DoD and States appears to be best at NPL sites, sites covered by two-party 
agreements, and DSMOA sites.   It appears that States have the most questions and uncertainties 
about those sites that are not included in DSMOA.  State roles on BRAC 05 sites, other than 
those covered by DSMOA, such as Reserve Centers, are unclear.  BRAC coordinators should 
meet with each State to provide a summary on all sites that are not included in DSMOA so that 
the State can evaluate whether these sites have or may have environmental contamination that 
requires investigation and remediation.  This coordination should be eligible for DSMOA 
funding or some alternative financial mechanism.   
 
Performance based contracts (PBCs) are being utilized to investigate and remediate 
environmental contamination at a little under half of the BRAC 05 installations accounted for in 
this report.  However, most States indicated that it was too early in the process to identify 
specific challenges, benefits, or successes.   
 
Although BCTs are not required to be formed in the BRAC 05, nine (9) of the States that 
participated in the report indicated that they have established BCTs.  For the remaining 23 States 
that do not have BCTs at their BRAC 05 sites, over half have stated there are clear roles and 
responsibilities for only those installations listed on their Attachment A of their DSMOA.   
 
Nine (9) States that participated in this report have established LRAs at all of their BRAC 05 
installations, and six (6) of these States also have developed Reuse Plans at each installation.  
The remaining 23 States have LRAs at none (0) or some (at least one) of their BRAC 05 
installations, and none (0) of these States are aware of Reuse Plans being developed. 
 
Ten (10) of the States that participated in this report indicated that RABs have been established 
at all or some (at least one) of the BRAC 05 installations in their State.   Other States indicated 
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that RABs have not formed due to lack of interest by the public.  Many States are not aware of 
whether the DoD had sought community interest and offered to create a RAB if there was 
sufficient interest.   
 
One of the primary differences between BRAC 05 and previous BRAC rounds is the ECP vs. 
EBS.  The report reveals that States were much more involved in the EBS process in the previous 
rounds of BRAC but are less involved in the ECP.  Fourteen (14) States that participated in this 
report indicated that they have completed ECPs for some or all of their BRAC 05 installations.  
Fourteen (14) States reported that FOSTs or FOSLs have been developed for BRAC 05 
installations in their State and that State input was solicited and concerns were addressed.   
 
Fifteen (15) of the States that participated in this report indicated that munitions and explosives 
of concern (MEC) and Military Munitions Response Program (MMRP) issues are being 
adequately addressed within the BRAC process in this round.   
 
Outstanding issues of concern or comments from the States regarding BRAC 05 include the 
following: 
 

• Some of the basic aspects of the BRAC 05 process have yet to be fully developed and/or 
disseminated to the stakeholders.  Some examples that States have cited are that there is 
not a clear process for performing environmental restoration work as joint-basing is being 
implemented, for addressing the Resource Conservation and Recovery Act (RCRA) 
permit at a closing installation, and for resolving disagreements between the LRA and the 
DoD service component.  This lack of development and dissemination of information 
will lead to delays in the transfer of the BRAC 05 properties.   
 

• DoD services have not been active in involving States in the BRAC 05 process.  It is 
clear that some DoD services have not contacted the States to address environmental 
issues and that the States have not been provided with adequate funding to address all of 
the BRAC 05 installations.  This lack of State involvement may cause problems for new 
property owners after the property is transferred.   
 

• DoD services have unrealistic target dates for transfer of properties.  Many of the BRAC 
05 installations require intensive environmental investigation and remediation, and it is 
clear that the target dates will not be met, resulting in delays of the transfer of the 
property.   

 
It appears that DoD services did not take advantage of the lesson learned from previous rounds 
of BRAC.  Little has been done to solicit State involvement at non-DSMOA BRAC 05 
installations.  The BRAC 05 process has been most successful when there has been coordination 
between all parties involved including the State, EPA, DoD services, the LRA, and the RAB.  
This lack of coordination will lead to delays in the transfer of properties to beneficial reuse, 
which in turn could lead to an economic decline in the area of the closing installation.   With 
shrinking State incomes and decreasing funding from EPA in the last decade, DSMOA has been 
the only funding mechanism available to the States to fund oversight activities at DoD facilities.   
DSMOA funding is not available to conduct oversight activities at over 65% of the BRAC 05 
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facilities accounted for in this report.  This serious lack of funding to conduct oversight of 
restoration activities could result in the potential transfer of contaminated properties to 
unknowing future property owners, and endangering human health and the environment.  
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2005 BASE REALIGNMENT AND CLOSURE (BRAC) ROUND - OVERVIEW 
 
Of the 32 States that participated in the report, there are 199 installations included in the BRAC 
05:  119 closures and 80 realignments (Table 1).  Factoring in estimates for the remaining 24 
States, the number of installations included in the BRAC 05 is less than those included in each 
previous BRAC Rounds.   
 
Thirteen (13) of the 32 States have a total of 22 BRAC 05 installations on the NPL.  Of these, 
FFAs agreements have been signed at 20 installations.  Kentucky and Louisiana have entered 
into two-party agreements with the DoD at non-NPL installations (Table 2).   
 
According to States that participated in the report, 68 of the 199 BRAC 05 installations are 
covered under the State’s DSMOA (Table 3).    
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Table 1 – 2005 BRAC Round Sites 
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Table 2 – 2005 BRAC Round Installations on NPL and State-Federal Agreements  
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Table 3 – 2005 BRAC Round Installations Covered Under DSMOA 
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How is State oversight coordinated and funded at installations not on your DSMOA? 
 
Of the 32 States that participated in this report, 13 States either indicated that this is not applicable 
to them, that it is unknown, or gave no response.  Three (3) States responded that oversight is 
unfunded, while eight (8) States indicated that no oversight would be able to be performed at these 
installations.  Five (5) States replied that the State oversight would be funded by the State.  Six (6) 
States responded that its oversight is funded by some other type of cooperative agreement or that 
they use cost recovery to obtain funding.   
 
Has DOD worked closely with your State in planning, scheduling work, and addressing State 
comments?   
 
A total of 23 States provided insight into this question.  Of those responding, 14 responded “Yes” 
and nine (9) responded “No.”  Of those States that indicated that DoD has worked with the State in 
planning and scheduling work and addressing State comments, several of the States noted that this 
coordination was limited to BRAC 05 sites that were listed on Attachment A of their DSMOA 
agreement.  For sites not listed on Attachment A, such as Reserve Centers, there had been very 
limited if any contact between DOD and the States.  
 
Are Performance Based Contracts being used?   
 
A total of 22 States provided insight into this question.  Of those responding, 10 replied “Yes” and 
12 replied “No.”  In general, for those States that responded yes, it was too early in the process to 
identify any specific challenges, benefits, or successes PBCs as it relates to BRAC 05 sites.  
However, drawing on previous experiences with PBCs, States noted lack of communication and 
coordination with contractors/subcontractors, and prioritization of limited state resources, as 
potential challenges in the future.  Benefits and successes included expedited schedules and cost 
savings.       
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Are roles for State, DoD, contractors and EPA (if involved) clear and understood by all 
parties? 1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Have Local Reuse Authorities (LRAs) been established for each closing installation?  
 
Twenty-four (24) States responded to this question.  Nine (9) States responded that LRAs have been 
established and 15 States responded that LRAs have not been established.  Of the 15 States that 
indicated that LRAs have not been established, eight (8) added that the State did not know if a LRA 
was established because the State was not involved with the oversight of those installations.  The 
remaining seven (7) States gave a variety of reasons for not establishing LRAs, such as the 
installations are too small or lack of interest in reuse of the property.  
 
Have Reuse Plans been developed for each installation? 
 
Twenty-four States (24) responded to this question.  Six (6) States indicated that Reuse Plans have 
been developed for each installation, and 18 States responded that Reuse Plans have not been 
developed.  States that reported that LRAs have not been established also reported that Reuse Plans 
have not been developed.  
 
Three (3) States that responded that LRAs have been established responded that Reuse Plans have 
not been developed.  One State did not provide an explanation regarding why Reuse Plans have not 
been developed.  Another State indicated that Reuse Plans were developed for all but one 
installation.  The third State responded that the Reuse Plans were completed for most installations, 
but that a RAB was not established for one of the installations.   
 

                                                            
1 States did not have the opportunity to provide a narrative in order to explain their response to this question. 
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Has a Base Closure Team (BCT) been established for each closing installation, and is it being 
effective? 
 
Nine (9) States responded that a BCT has been established at one or more BRAC 05 installations. 
Each of these States also responded that DoD is coordinating well with them and that roles and 
responsibilities are clear.   Nineteen (19) States responded that no BCTs have been established; of 
these, 10 stated that for the most part, coordination is good and responsibilities are clear for 
installations covered under DSMOA.  However, they replied that for BRAC 05 sites not included in 
DSMOA, communication/coordination is lacking and that they are unclear on the site status under 
BRAC.  The remaining nine (9) States indicated that coordination is lacking and the roles and 
responsibilities are unclear.  Four (4) States abstained from the question. 
 
These results indicate that establishing BCTs helps ensure good communication between DoD and 
State regulators, which should assist DoD in meeting its BRAC goals and requirements.   
 
Has a Restoration Advisory Board (RAB) been established or maintained for each BRAC 
installation? 
 
Six (6) States replied that a RAB is in effect at all BRAC 05 sites.  Four (4) States reported a RAB 
at one or more BRAC installations, but not at all of them.  Three (3) States reported that DoD 
inquired whether the community wanted a RAB and determined there was insufficient interest.  
Four (4) States reported RABs were not established because the BRAC 05 sites were small sites 
with little or no known contamination.  The remainder of the responses stated RABs were not in 
effect at BRAC 05 sites and it was unclear whether DoD sought community interest and offered to 
create a RAB if there was sufficient interest.  Four (4) States abstained from the question. 
 
These results indicate that RABs have been established at NPL sites and some non-NPL sites that 
are covered by DSMOA.  The results also indicate several States do not know whether DoD has 
sought community interest in a RAB.  In some cases interest was sought early in the Defense 
Environmental Restoration Program (DERP) process, but it is unclear whether interest has been 
sought more recently (note, the RAB rule calls for re-evaluating community interest at least every 
24 months).   
 
For installations included in prior rounds of BRAC, were Environmental Baseline Surveys 
(EBSs) developed with State regulator input and concurrence? 
 
During prior BRAC rounds, EBSs were mostly developed with State and regulator input and 
concurrence.  Of the 32 states reporting, with installations that were included in prior rounds of 
BRAC, 21 reported that they are allowed input and concurrence into the EBS process.  Six (6) 
States reported that they do not have input into the EBS process.  Five (5) States abstained from the 
question.  
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At BRAC 05 installations, have Environmental Condition of Property (ECP) reports been 
completed? 
 
The question regarding ECP reports generated mixed results.  Thirteen (13) States reported that no 
ECPs had been completed at any of their BRAC 05 installations.  For the 12 States reporting that 
they had received and reviewed ECPs for BRAC 05 sites, all but one (1) reported that they had only 
received ECPs for some of the installations.  In some cases, the ECPs that were received only 
covered a portion of the installations (such as facilities), but did not address all of the environmental 
media.  In one case, lack of any funding for State review caused the State to simply issue letters of 
non-concurrence.  Seven (7) States abstained from the question. 
 
Are Findings of Suitability to Transfer (FOSTs) and/or Findings of Suitability to Lease 
(FOSLs) being developed in coordination with the State and are State comments/concerns 
being addressed? 
 
Fourteen (14) States reported that FOSTs and FOSLs have been developed with State regulator 
input AND that State comments and concerns were addressed.  By contrast, 11 States reported that 
they either received no ability to comment or provide input on FOSTs or that the FOSTs have not 
yet been completed.  In one case, the State notified DoD that it could not concur on the completed 
FOST, yet the DoD has not responded.  Seven (7) States abstained from the question.  
 
Has environmental work been privatized through early transfer?2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                            
2 One State that answered “No” indicated that the Army is currently negotiating privatizing the cleanup for a portion of 
an installation that is planned to be transferred to their current munitions contractor.  The contractor would then take 
over the cleanup from the Army. 
 
Another State that answered “No” indicated that it had done privatized early transfers with installations on prior BRAC 
Rounds. 
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Are munitions and explosives of concern (MEC) and Military Munitions Response Program 
(MMRP) issues being adequately addressed within the BRAC process?  
 
Of the 32 States that participated in this report, 23 States responded to this question.  Of those, 15 
answered that MEC and MMRP issues are being adequately addressed within the BRAC process.  
The remaining eight (8) States answered that these issues were not being adequately addressed.  It 
seems for some that these issues are being handled under processes other than BRAC and that the 
consensus in most cases is that communication is lacking and more coordination is warranted. 
 
Are there any other outstanding issues of concerns or comments regarding BRAC 05? 
 
Several States cited concerns that point to uncertainties with the BRAC 05 process.  From their 
responses, it is apparent that some basic aspects of the BRAC 05 process have yet to be fully 
developed and/or disseminated to the stakeholders.  One State is quoted as saying that, “It is unclear 
how environmental restoration work will proceed as joint-basing is implemented.  At closing 
installations where DoD does not own the land, it seems like we are having to make up the process 
as we go.”  
 
According to another State, closure of an installation has been slowed by “ongoing disagreements 
between the [LRA’s] reuse plan and the [DoD service component’s] disposal plan.” Moreover, 
“significant issues still need to be worked out regarding the RCRA permit (e.g., transferring the 
permit, issuing a Corrective Action Order in lieu of the permit, financial assurance requirements, 
etc.).” Other States indicated that they were not aware of some of the sites listed under BRAC 05. 
 
Another issue voiced by the States is lack of State involvement.  According to one State, “DoD’s 
unwillingness to involve the States will initially speed up the process, but there may be problems 
later in the process for the new property owners caused by lack of State involvement and 
concurrence.” Another State indicated that it is willing to participate and assist, but there has been 
no information concerning most of the listed facilities to date.  One State indicated that none of the 
Services have requested its involvement.  In a related issue, some States are experiencing a lack of 
funding for oversight of environmental work at BRAC 05 sites.  One State indicated that two (2) of 
their BRAC 05 facilities are not listed on their DSMOA Attachment A, and another State added that 
there are “concerns for funding of ECP and other reviews not currently listed on the DSMOA 
Attachment A.” 
 
Unrealistic target dates for transfer of properties from DoD is another challenge States are 
identifying.  One State indicated that DoD wants “to release their property interests; however, they 
have yet to finish characterizing the sites, develop Records of Decisions, and implement remedies.” 
A State facing a similar issue added that “many areas of [an installation] still need to be fully 
investigated,” and that “many details need to be worked out on an accelerated schedule to achieve 
Early Transfer” by the DoD’s target date.  In addition to delays in implementing transfer of 
properties from DoD, incomplete information regarding environmental conditions at these 
properties leads to uncertainties about the cost and duration of future remedial activities, according 
to some States. 
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Finally, one State voiced concerns with lack of measures to address specific contaminants of 
concern at its installations, including a leaking nuclear reactor, munitions, polychlorinated 
biphenyls, and contaminated sediments. 
 
 
 


