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A Home Run Brownfield: Transforming a Closed Foundry
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Objectives and Public Benefit

• Permanent home for Foundry Sand from stadium

• Permanent Landfill Closure
– Removing steep slopes
– Closing / Capping exposed foundry sands
– Stabilization of the waterfront 

• Closing an open channel sewer and permitting of existing regulation station

• Protection of public infrastructure
– 36” interceptor sewer along riverfront
– Reduction of Inflow and Infiltration  (I&I) – reduction of treatment costs.

• Tax Creation
– Transfer of Gateway landfill from Solid Waste to Brownfield Program – Completed in January 2026
– Redevelopment of Gateway Property 



Excavation for Stadium – December 2024

Status update on the Gateway Landfill 

• Disposal of the excess Foundry Sand from 
stadium excavation:
• Contemplated as part of the 

Development Agreement between Pipe 
Properties and Sports Authority

• Approximately 80,000 yards of material 
which saved the stadium ~$10M in 
disposal costs

• Step 1: Transfer of the property from Solid 
Waste to Brownfield program  - COMPLETE



Excavation for Stadium – December 2025



Opening Night – April 14, 2026
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Timeline
• Pre-2006 – Landfill owned and used by US Pipe as disposal area for foundry sand

– Prior to 1981: Pipe begin using the Gateway property for foundry sand storage.
– 1983: TN Dept of Health determined site satisfactory for foundry sand disposal.
– 2002-2010: Submitted Closure Plans, revisions, modified Closure Plans (TDEC-approved 2010).

• 2006 – US Pipe ceased operations and sold the properties to Pipe Properties, including the Gateway View Landfill.
– 2008-2025: Entered the VOAP, under LLC provides financial assurance and semi-annual gw monitoring for Landfill.

• 2014-2015 (approx.) – Community engagement and planning process
• January 2024 – Pipe Properties executes BVA for former US Pipe Site (4 parcels ~ 53 acres).
• October 2024 – Pipe Properties requests minor modification for landfill parcel, noting facility was entering the VOAP.
• October 30, 2024 – Stadium construction begins.

– November-December 2024 –  encounter coal tar during excavation
– February 2025 – unexpected VOCs near Power House

• November 2024 – TDEC DSWM acknowledges receipt of request to terminate landfill permit.
• December 1, 2024 – Public Hearing of the intent to terminate the permit published.
• December 16, 2024 – Public Hearing held.

– No public comments received on or before deadline of Jan 15, 2025.
• 2024-2026 – slope analysis and fill evaluation; consult with TDEC & City regarding open sewer
• Drafted Amendment to BVA (2025) to include Parcel V (Gateway View Landfill) - executed July 2026!
• March 2026 – TDEC approved Interim Soil Management Plan

– Work continues with City of Chattanooga and TDOT
• April 14, 2026 – First Pitch at Erlanger Park – new Lookouts Stadium on Opening Night.



• Steve Sanders  Steve.Sanders@tn.gov 

• Michael Lewis  Michael.D.Lewis@tn.gov 

• Johanna Heywood  jheywood@labellapc.com   
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QUESTIONS?
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